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Subject: FBI F&D
Date: Mon, 10 Jul 2017 15:38:44 -0400
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
To: Michael Gelber - PD <michael.gelber@gsa.gov>
Cc: Mary Gibert - AD <mary.gibert@gsa.gov>, Shapour Ebadi <shapour.ebadi@gsa.gov>
Message-ID: <CAFWj2MpUOeoVtfqqTdBY-rthf=rq_VtrV0CXvG=-w+Mbx37S1g@mail.gmail.com>
MD5: 0185281a6ffcf1e673017f772f921914
Attachments: 7.10.17_EXECUTED VERSION_FBI HQ_F and D.pdf 

Michael,

The FBI F&D has been executed. Attached for your reference.

Thanks,

-Aaron

--

Aaron D. Hassinger, LEED AP
Project Executive
Office of Design and Construction
Public Buildings Service
National Capital Region 
U.S. General Services Administration
301 7th Street, SW, Room 7512
Washington, DC 20407
aaron.hassinger@gsa.gov

202-208-0382 (office)  
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FBI Headquarters Consolidation Procurement: Executive Questions & Responses 
 
Question # 1: Site Selection within Current Procurement Format (Could a site be selected and then request 
BAFO's from developers on a single site?) 
 
Response #1:  A change of this magnitude would be quite complicated, would require significant rework 
and an amendment to the RFP.  A large change such as this could greatly increase the risk of protest. The 
CO was consulted, and her determination was that this change could be substantial enough to require 
cancellation per FAR 15.206 (e).  

FAR § 15.206(e): If, in the judgment of the contracting officer, based on market research or otherwise, an 
amendment proposed for issuance after offers have been received is so substantial as to exceed what 
prospective offerors reasonably could have anticipated, so that additional sources likely would have 
submitted offers had the substance of the amendment been known to them, the contracting officer shall 
cancel the original solicitation and issue a new one, regardless of the stage of the acquisition. 

Question #2: Would Significantly Reducing the Scope/Cost of the New Facility Increase Competition? 

Response #2: The scope of the FBI Program of Requirements (POR) is driven by the FBI’s mission and 
composed of FBI personnel and square footage requirements.  While the program will undergo robust 
value engineering for the ultimately selected site during the design phase, a straight scope reduction prior 
to award is not value engineering. An across the board scope reduction of personnel and/or square footage 
during the ongoing procurement would be subject to FAR § 15.206(e). Generally, changes of this nature are 
limited to a maximum of approximately 10% . A reduction of this magnitude would likely 
necessitate a full review and revision to the FBI’s POR. 

The exchange and the financial qualifications to be considered under the exchange will remain to be 
significant factors for competing teams. If scope was reduced but most of the other parameters stayed in 
place some of the teams that didn't make the original short list may become viable competitors. However, 
any reevaluation of shortlisted teams would initiate a re-procurement.  Initially we had development 
teams and short listed  With a smaller scope there may be an uptick in competition at the GC/AE 
subcontract level (again only if re-procured), but this would still be a very large effort even if the scope 
were cut in half. The CO was consulted, and referenced FAR 15.206 (e).  Additional specific information 
would be required to make a determination on the impact of such a change on the procurement. 

Question #3: Is JEH Sale/Lease Back Approach Executable within the Current Procurement? 

Response #3: A JEH Sale/Lease back does not fit into the current procurement, cancellation would likely be 
required. 

PBS P 4065.1 Page 8: Title to the GSA property cannot be conveyed to the PSEO until the services required to 
be delivered under the exchange agreement are completed and accepted by GSA. Page 9: c. The exchange of 
GSA’s property will only occur after the PSEO completes the required construction services to the satisfaction 
of GSA. Note: Page 3: This guidance is for Section 412 exchanges, no such guidance exists for Section 581 
exchanges.  

(b)(5)
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Subject: Fwd: FBI HQ Q and A's
Date: Tue, 30 May 2017 17:48:40 -0400
From: Mary Gibert - WP <mary.gibert@gsa.gov>
To: Anthony Costa <tony.costa@gsa.gov>
Cc: Mary Gibert - WPT <mary.gibert@gsa.gov>
Message-ID: <CAOH3n2uNbZJE1yJT0nes9ewLOY9Pe=e1LLHSvUkuotxGPFqVbA@mail.gmail.com>
MD5: 62d25995a1297e5ca4f4523bcbaf35e0
Attachments: FBI HQ Executive Q and As R2 5-23-17.docx 

FYI - 

Provided to Michael and Joanna - was leaving to them to provide to you.

Mary 

---------- Forwarded message ---------- 
From: Mary Gibert - WP <mary.gibert@gsa.gov>
Date: Tue, May 23, 2017 at 11:21 AM 
Subject: Fwd: FBI HQ Q and A's 
To: Michael Gelber - PD <michael.gelber@gsa.gov>, Joanna Rosato - 3P <joanna.rosato@gsa.gov> 
Cc: Mary Gibert - WPT <mary.gibert@gsa.gov>, Shapour Ebadi <shapour.ebadi@gsa.gov> 

Michael and Joanna:

Responses to questions per our last meeting.

Available to discuss.

Mary 

---------- Forwarded message ---------- 
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
Date: Tue, May 23, 2017 at 9:07 AM 
Subject: FBI HQ Q and A's 
To: Mary Gibert - AD <mary.gibert@gsa.gov> 
Cc: Shapour Ebadi <shapour.ebadi@gsa.gov>, "Stephen L. Schwartz" <stephen.schwartz@gsa.gov> 

Per your request. See attached questions and answers.

Thanks,

-Aaron

--
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RFP Language on Government’s Rights  
Section B.3.4 states “The Government will not bear any expenses associated with the 
Offeror’s preparation of their proposals.” 
 
Section C.2.1 states “The Government reserves the right to reject all proposals if doing 
so is determined to be in the best interest of the Government.” 
 
Section C.2.2 states “Any proposal, including an initial proposal, that offers a value for 
the JEH Credit that the Government, in its sole discretion, does not consider to be fair 
and reasonable, may result in the entirety of the offeror’s proposal being rejected 
without further consideration.” 
 
Section D.1.e.2 states “The Government may reject any or all proposals if such action is 
in the Government’s interest.” 
 
Section B.3.1 states “Award of the Contract shall be subject to the availability of 
appropriated funds, and the Government shall incur no obligation under this RFP in 
advance of such time as funds are made available or appropriate funding authority is 
made available to the Contracting Officer for the purpose of Contract award.” 
 
RFP Language on Fact-Track Schedule 
Section C.1.1.1.3 states “The Government envisions and welcomes a fast-track design-
build approach and will consider partial plan submittals and parallel activities within and 
across project phases, subject to the limitation of Section B.3.1. In evaluating the project 
schedule, the Government will consider (i) the total duration of the schedule, with a 
shorter duration preferred; (ii) the duration of the on-site construction period, with a 
shorter duration preferred; and (iii) whether the schedule incorporates early phased 
mission deployment, but only to the extent that such phasing reduces schedule 
duration.” 
 
Developer RFI Question 37 
Q: Section B.3.1 states that each phase of the work pursuant to the Contract shall be 
subject to availability of appropriated funds. The delay in appropriation of funds could 
delay the completion of the overall project and the date by which the JEH would be 
transferred to the Offeror. How will the Government account for potential increases in 
costs or reductions in value if the project is delayed due to delays in approval of 
appropriations?  
 
R: The contractor may recover for compensable delays through the equitable 
adjustment process.  
 
Developer RFI Question 117 
Q: Appropriations - What happens if the Government contribution has been exhausted, 
the Exchange value has been exhausted, and the project is not complete because of 
Government delay or changes to the project? Will the Government require additional 

DuaneAFulton
Sticky Note
None set by DuaneAFulton

DuaneAFulton
Sticky Note
MigrationNone set by DuaneAFulton

DuaneAFulton
Sticky Note
Unmarked set by DuaneAFulton

DuaneAFulton
Sticky Note
None set by DuaneAFulton

DuaneAFulton
Sticky Note
MigrationNone set by DuaneAFulton

DuaneAFulton
Sticky Note
Unmarked set by DuaneAFulton

DuaneAFulton
Sticky Note
None set by DuaneAFulton

DuaneAFulton
Sticky Note
MigrationNone set by DuaneAFulton

DuaneAFulton
Sticky Note
Unmarked set by DuaneAFulton



appropriations to cover such costs? What if they are not obtained? Will the Government 
commit to using best efforts to obtain necessary appropriations? 
 
R: It is the Government's intent to seek and obtain all necessary appropriations. 
 
Developer RFI Question 114 
Q: Substantial Completion - Section I.B(2), III.A - It appears that Developer must 
propose a final, binding Substantial Completion date for the entire project during the 
Concept Design Phase. If the date is missed, Developer is in default and subject to 
significant liquidated damages. The Government has suggested that Developer is 
protected by the “excusable delay” provisions of the FAR and that Developer can 
request equitable adjustments for “compensable delay.” However, the DBEA also states 
that schedule extensions may be granted or withheld in the Government’s sole 
discretion. Given this language, it would be helpful if the Government could confirm the 
following: (i) Government delay can result in both an extension of the schedule (thereby 
forestalling liquidated damages) and an equitable adjustment of the JEH value 
(reflecting the increased carry costs for Developer and the time value of money); 
(ii) Delays from failures of Congress to appropriate funds will constitute Government 
delay; and (iii) Repeated or excessively protracted design reviews will constitute 
Government delay. 
 
R: (i) Government caused delays, without any developer concurrent delays, shall be 
resolved at time of impact per the terms of the contract and time extensions would not 
subject the Developer to LDs. Subject to a pending amendment, the Bid sheet will 
identify a bid cost for delays for three periods over the contract duration as follows: 1) 
Design phase; 2) construction phase; 3) Post substantial completion. Equitable 
adjustments of the JEH value are not anticipated.  
 
(ii) The Contract is subject to availability of funds and bound by the Antideficiency Act; 
limited notices to proceed will be issued for funds available.  The Government has no 
requirement to issue NTP prior to funding. Failure of Congress to appropriate funds is 
not anticipated to constitute Government delay. The contracting officer would not issue 
a partial notice to proceed unless such NTP was in accordance with the DBEA.    
 
(iii) Design reviews by the government are identified in the RFP. Design submission 
requirements are identified on P-100 and the Developer shall provide their design 
quality review program to address their quality control measure to mitigate design 
deficiencies with each submission. The developer may elect to hold on-board reviews or 
presentations of each submission with the reviewers to minimize time for large or 
complex design submissions.  If Developer requests and the CO approves a fast track 
design, the design review performance periods shall be scheduled to avoid federal 
holidays and overlapping review periods for submissions.  The Government intends to 
review and approve design deliverables in accordance with the DBEA. 
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Specific Developer Final Proposal Revision Language 
Peterson's proposal states..."Another area in which we will need to closely coordinate 
with the Government is regarding funding. The fast track approach assumes funding is 
available to support the start of construction activities. In an effort to support this our 
team will prepare an anticipated cash flow analysis based upon our schedule for 
Government review and coordination. Adjustments may need to be made to the 
schedule to ensure that fiscal year appropriations match anticipated cash flow needs, 
particularly with the complex nature of the transactions associated with this project." 
 
FCDP's proposal states..."We heeded the comments about schedule and worked hard 
with the design and construction teams to take a year off of the schedule. This was 
primarily accomplished by finding ways to overlap the design and construction 
schedules and to start design earlier." 
 
GSA Obligations to Date 
To date GSA has obligated $20.526 Million for the FBI project. Of that, $9.0 Million is 
from the FY16 BA51 appropriation ($75M) for program management support.  “Sunk 
costs” are approximately $10 Million.  
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Subject: FBI F&D
Date: Mon, 10 Jul 2017 15:38:44 -0400
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
To: Michael Gelber - PD <michael.gelber@gsa.gov>
Cc: Mary Gibert - AD <mary.gibert@gsa.gov>, Shapour Ebadi <shapour.ebadi@gsa.gov>
Message-ID: <CAFWj2MpUOeoVtfqqTdBY-rthf=rq_VtrV0CXvG=-w+Mbx37S1g@mail.gmail.com>
MD5: 0185281a6ffcf1e673017f772f921914
Attachments: 7.10.17_EXECUTED VERSION_FBI HQ_F and D.pdf 

Michael,

The FBI F&D has been executed. Attached for your reference.

Thanks,

-Aaron

--

Aaron D. Hassinger, LEED AP
Project Executive
Office of Design and Construction
Public Buildings Service
National Capital Region 
U.S. General Services Administration
301 7th Street, SW, Room 7512
Washington, DC 20407
aaron.hassinger@gsa.gov

202-208-0382 (office)  

(b)(6)
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FBI Headquarters Consolidation Procurement: Executive Questions & Responses 
 
Question # 1: Site Selection within Current Procurement Format (Could a site be selected and then request 
BAFO's from developers on a single site?) 
 
Response #1:  A change of this magnitude would be quite complicated, would require significant rework 
and an amendment to the RFP.  A large change such as this could greatly increase the risk of protest. The 
CO was consulted, and her determination was that this change could be substantial enough to require 
cancellation per FAR 15.206 (e).  

FAR § 15.206(e): If, in the judgment of the contracting officer, based on market research or otherwise, an 
amendment proposed for issuance after offers have been received is so substantial as to exceed what 
prospective offerors reasonably could have anticipated, so that additional sources likely would have 
submitted offers had the substance of the amendment been known to them, the contracting officer shall 
cancel the original solicitation and issue a new one, regardless of the stage of the acquisition. 

Question #2: Would Significantly Reducing the Scope/Cost of the New Facility Increase Competition? 

Response #2: The scope of the FBI Program of Requirements (POR) is driven by the FBI’s mission and 
composed of FBI personnel and square footage requirements.  While the program will undergo robust 
value engineering for the ultimately selected site during the design phase, a straight scope reduction prior 
to award is not value engineering. An across the board scope reduction of personnel and/or square footage 
during the ongoing procurement would be subject to FAR § 15.206(e). Generally, changes of this nature are 
limited to a maximum of approximately 10% (or $200M). A reduction of this magnitude would likely 
necessitate a full review and revision to the FBI’s POR. 

The exchange and the financial qualifications to be considered under the exchange will remain to be 
significant factors for competing teams. If scope was reduced but most of the other parameters stayed in 
place some of the teams that didn't make the original short list may become viable competitors. However, 
any reevaluation of shortlisted teams would initiate a re-procurement.  Initially we had 7 development 
teams and short listed 4. With a smaller scope there may be an uptick in competition at the GC/AE 
subcontract level (again only if re-procured), but this would still be a very large effort even if the scope 
were cut in half. The CO was consulted, and referenced FAR 15.206 (e).  Additional specific information 
would be required to make a determination on the impact of such a change on the procurement. 

Question #3: Is JEH Sale/Lease Back Approach Executable within the Current Procurement? 

Response #3: A JEH Sale/Lease back does not fit into the current procurement, cancellation would likely be 
required. 

PBS P 4065.1 Page 8: Title to the GSA property cannot be conveyed to the PSEO until the services required to 
be delivered under the exchange agreement are completed and accepted by GSA. Page 9: c. The exchange of 
GSA’s property will only occur after the PSEO completes the required construction services to the satisfaction 
of GSA. Note: Page 3: This guidance is for Section 412 exchanges, no such guidance exists for Section 581 
exchanges.  
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Subject: FBI Q&A Document
Date: Tue, 20 Feb 2018 17:14:52 -0500
From: Andrew Blaylock - S <andrew.blaylock@gsa.gov>
To: Daniel Mathews - P <daniel.mathews@gsa.gov>, Michael Gelber - PD 

<michael.gelber@gsa.gov>,  LaFondra Lynch - 4P <lafondra.lynch@gsa.gov>, Joey Garon - 
PRCA <joseph.garon@gsa.gov>,  Mary Gibert - AD <mary.gibert@gsa.gov>, Shapour Ebadi 
- WPI <shapour.ebadi@gsa.gov>,  Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>, 
Brennan Hart - A <brennan.hart@gsa.gov>,  Saul Japson <saul.japson@gsa.gov>, Jeff Post 
- A <jeffrey.post@gsa.gov>,  Jessica Jennings - S <jessica.jennings@gsa.gov>, Dawn 
Stalter - BPA <dawn.stalter@gsa.gov>

Message-ID: <CAFrwOFi2m2ajyw7GTOxxQoCucYmMEe1W-N7tB_KpuKcFreuM9Q@mail.gmail.com>
MD5: d99cf13588d972deb737dddfdb5172e5
Attachments: HQ Briefings_QA_2.22.2018 (1).xlsx 

Please see attached the Q&A document the FBI put together following this morning's call.   
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Subject: Fwd: FBI HQ Q and A's
Date: Tue, 30 May 2017 17:48:40 -0400
From: Mary Gibert - WP <mary.gibert@gsa.gov>
To: Anthony Costa <tony.costa@gsa.gov>
Cc: Mary Gibert - WPT <mary.gibert@gsa.gov>
Message-ID: <CAOH3n2uNbZJE1yJT0nes9ewLOY9Pe=e1LLHSvUkuotxGPFqVbA@mail.gmail.com>
MD5: 62d25995a1297e5ca4f4523bcbaf35e0
Attachments: FBI HQ Executive Q and As R2 5-23-17.docx 

FYI - 

Provided to Michael and Joanna - was leaving to them to provide to you.

Mary 

---------- Forwarded message ---------- 
From: Mary Gibert - WP <mary.gibert@gsa.gov>
Date: Tue, May 23, 2017 at 11:21 AM 
Subject: Fwd: FBI HQ Q and A's 
To: Michael Gelber - PD <michael.gelber@gsa.gov>, Joanna Rosato - 3P <joanna.rosato@gsa.gov> 
Cc: Mary Gibert - WPT <mary.gibert@gsa.gov>, Shapour Ebadi <shapour.ebadi@gsa.gov> 

Michael and Joanna:

Responses to questions per our last meeting.

Available to discuss.

Mary 

---------- Forwarded message ---------- 
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
Date: Tue, May 23, 2017 at 9:07 AM 
Subject: FBI HQ Q and A's 
To: Mary Gibert - AD <mary.gibert@gsa.gov> 
Cc: Shapour Ebadi <shapour.ebadi@gsa.gov>, "Stephen L. Schwartz" <stephen.schwartz@gsa.gov> 

Per your request. See attached questions and answers.

Thanks,

-Aaron

--
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Subject: Fwd: FBI Statement
Date: Mon, 12 Feb 2018 13:56:52 -0500
From: Susan Prisco - WP <susan.prisco@gsa.gov>
To: Shapour Ebadi <shapour.ebadi@gsa.gov>, Aaron Hassinger - WPIA 

<aaron.hassinger@gsa.gov>
Cc: "Mary Gibert (WPT)" <mary.gibert@gsa.gov>, "Dawn Stalter (WPFFP)" 

<dawn.stalter@gsa.gov>
Message-ID: <CALfm6c3oYrg-UPtTmj3qY02kz+y0Pc7qrQBgFWEXV44tXBrN8Q@mail.gmail.com>
MD5: 3d4eca1638ce9fbad567d89157da5f53

Shapour & Aaron - fyi, our final FBI statement

---------- Forwarded message ---------- 
From: Renee Kelly - ZCR <renee.kelly@gsa.gov>
Date: Mon, Feb 12, 2018 at 1:40 PM 
Subject: FBI Statement 
To: Scott Anderson - WA <scott.anderson@gsa.gov>, Mary Gibert - WP <mary.gibert@gsa.gov>, Susan 
Sylvester - WP <susan.prisco@gsa.gov>, Dawn Stalter - PRC <dawn.stalter@gsa.gov>, Ivan Swain 
<ivan.swain@gsa.gov>, "Claire Fortune (WPG)" <claire.fortune@gsa.gov>, Georgia Davis Leggett - BR4 
<georgia.davis-leggett@gsa.gov>, Eitan Naftali - WPBB <eitan.naftali@gsa.gov>, Diana Vaughan - 5P2M 
<diana.vaughan@gsa.gov>, Thomas James <thomas.james@gsa.gov>, Jamise Harper - WPTAA 
<jamise.harper@gsa.gov> 

All,

Sharing the final approved statement before I send it out.

GSA Contact: 

Renee Kelly  Renee.Kelly@gsa.gov
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Earlier today the U.S. General Services Administration (GSA) and the Federal 

Bureau of Investigation (FBI) submitted the report on the FBI’s new headquarters 

project to the Senate Committee on Environment and Public Works. 

GSA and FBI recommend in the report that a new headquarters facility for FBI be 

constructed at the FBI’s current location on 935 Pennsylvania Avenue, NW in 

Washington, DC.  As a part of the report’s proposal GSA will temporarily relocate 

FBI operations and personnel from this facility, and demolish the existing J. Edgar 

Hoover building.  Additionally following the examination of several acquisition 

strategies and in light of the recent budget agreement, GSA and FBI are requesting 
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Federal appropriations to fully fund the project.

The FBI’s current headquarters facility, the Hoover building, has significantly 

deteriorated over the past 45 years.  Crumbling façades, aging infrastructure, 

physical, structural and security limitations in the degraded facility all are severely 

impeding the FBI’s ability to meet its critical law enforcement and national security 

missions.  The work of the FBI requires a modern and secure headquarters with 

technology and equipment to support the men and women of the FBI who are 

dedicated to keeping our country safe.  The report issued by GSA and FBI today 

provides for the new headquarters the FBI needs to accomplish its important work. 
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Renee  Kelly
Public Affairs  Officer  Team  Lead
Office  of Strategic  Communication

U.S. General Services Administration

National  Capital  Region

Public Buildings Service

Follow us on twitter at @USGSA

www.gsa.gov   

(b)(6)
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FBI HQ REVISED PLAN Q&A PREP 2.20.2018

GSA QUESTIONS Short Answer

1
Did the President or other Administration officials direct GSA and FBI 
to build on the JEH site to prevent private development that would 
compete with his hotel?

•Not that we are aware of. 
•Principals of all stake-holders from the administration met and jointly decided.

2 Does the FBI Director want to be on Pennsylvania Avenue? •FBI top leadership prefers the centralized location in NCR. 

3
CIA and NSA have suburban campuses.  Why does the FBI need to be 
on Pennsylvania Avenue?

•FBI is IC + law enforcement.
•Visible representation of nation's law enforcement on Penn Ave. 

4
Why did GSA/FBI "change their mind" and propose to construct a 
new FBI HQs on the JEH site, instead of a suburban campus?

Benefits of new strategy:
•Centralized location and transportation
•Proximity to mission partners
•Cost avoidance 
•Improved resiliency + COOP
•Maintain public facing
•Ability to attract talented workforce outside of NCR

5 How and why did the FBI change their program of requirements? •Program changed to reflect difference between suburban and urban option

6
Which FBI components/employees are targeted to move outside the 
NCR?  Have they and their families been notified?

•Plan is: 8300(DC) + 1800 (AL) + 250(WV) + 250 (ID)
•FBI is finalizing specific positions
•Based on mission

7
You want me to sign off on a plan that would move my boss' 
constituents to another part of the country? 

•Relocation is to meet FBI's mission needs

8
Did GSA/FBI consider any suburban sites in the region that could 
house 2,300 fewer FBI employees?

•No
•Current site can fit 8300 staff
•Current site has no land acquisition cost

9
Both agencies, during the two previous administrations, said the JEH 
site was not viable due to security and consolidation requirements.  
What has changed?

•Reduced staff at NCR and mission benefits makes current site more 
advantageous.

10
Why is this recommendation so much more expensive than the 
previous procurement considering the proposed removal of 2,300 
employees from the FBI HQs? 

•The cost between programs are comparable.
•Transportation mitigation cost in previous strategy equates to swing space and 
non-NCR costs. 
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2

11
What is the cost to build out space in Virginia, Idaho, West Virginia, 
and Alabama?

PENDING

12
What is the expense to move and relocate the 2,300 FBI employees 
out of  the National Capital Region?

PENDING

13
Why did GSA/FBI recommend federal construction when the 
previous procurement was canceled due to a lack of 
appropriations?   

•Federal construction deemed more viable with increase of spending cap. 

14
Why did GSA/FBI not pursue project funding through a public private 
partnership?

•Federal construction avoids developer's fee + financing costs

15
Does GSA/FBI wish to circumvent the prospectus process and EPW 
by requesting funding for the project through CJS, instead of FSGG?

•No, that is not the intent. 
•Did not want to negatively impact the other projects requiring FSGG funding. 

A

1
Was President Trump involved in the decision to reuse the JEH site 
to build a new FBI HQ? If no, who specifically was involved?

•Principals of  all stake-holders from the administration met and jointly decided to 
use the existing site. 

B

1
Does the FBI support this plan?  Do you personally believe this is the 
right approach?

•Yes due to benefits to mission

2
Why does the FBI suddenly no longer require Consolidation?  How 
long has this ‘new’ plan been in development?

•Still consolidating 8300 staff
•Consolidating mission elements 
•Allows resiliency and COOP capabilities

C

1 Will the new plan meet ISC Level 5 Security standards?

•Yes
•Meets blasts, CBR, progressive collapse, RF shielding, intrusion detection, ballistic 
requirements
•Requires adjustments to current blast model: additional hardening + acceptance 
of façade damage after large event

2
Will the new plan provide the same blast protection as the previous 
plan?

•No
•Requires adjustments to current blast model: additional hardening + acceptance 
of façade damage after large event
•Will use layered approach to hardening
•Critical mission elements will be located away from threat.

ADMINISTRATION + PENNSYLVANIA AVE

REVISED NATIONAL STRATEGY

SECURITY
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3

3
Who for the record is accepting the increased security risk 
associated with this decision?

FBI

4

FBI has stated for years that it needs a 350ft setback to protect 
against its blast load in order to meet ISC level V requirement. How 
are you still able to comply with that when you don’t have the set-
back at the JEH site? What are you doing instead to meet the level V 
requirements?

•ISC V requirements are set by the agency
•Blast is only one component of ISC requirements. All other criteria will be fully 
met
•Requires adjustments to current blast model: additional hardening + acceptance 
of façade damage after large event

D

1
How can you say this is a good deal for the taxpayer when it cost 
more per seat?

•The cost between programs are comparable.
•Transportation mitigation cost in previous strategy equates to swing space and 
non-NCR costs. 

2 Why are relocation cost outside the NCR not included?
•Separate project cost with separate funding request. 
•FBI will provide details

3
How can you say this is a good deal for the taxpayer when we are 
basically throwing away $479M in temporary swing space?

•The cost between programs are comparable.
•Transportation mitigation cost in previous strategy equates to swing space and 
non-NCR costs. 
•Long term mission benefits and savings outweigh temporary swing space cost.

4 Why was rent for swing space not included?
•Rent is not a new request for funding.
•Current JEH rent cost will offset swing space rent. 

5
Why was the previous full cost of the project never shared?  Why 
should we trust this IS the full request now?

•High sensitivity due to JEH exchange value
•Current cost is a fully loaded estimate. 

E

1
If Huntsville doesn’t receive funding (which I’ll note – there is no 
request included in the FY18 budget); can you still move forward 
with this plan?

•Yes
•FBI will maintain existing leases until space + relocation are completed

F

1
What other funding alternatives were considered and which did 
GSA/FBI recommend to OMB?

•All funding options for both federal and lease construction that are within GSA's 
authority

2
Why do you believe the $703M in prior year appropriations is 
available for your use in this revised effort?  Don’t you need to 
request to reprogram?

•Funds were specifically allocated for the HQ project. 

OUTSIDE NCR

FUNDING

COST
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4

3

Explain again why the previous procurement was cancelled?  We 
indicated funds would be made available in FY18 – which you now 
fully acknowledge is a possibility as you are now asking for $2.175B  
in FY18 which I’ll note is a dramatic increase from the stated shortfall 
of $882M.

•$882M was only for D+C, no fit-out
•Total previous shortfall: $2.41B w/o JEH exchange
•Current shortfall: $2.175B all in. 

G

1
How much money was spent on previous efforts that oops on 
second thought we no longer need?

•$27M combined both FBI and GSA of funds allocated to the project. 

2
What amount if any of the previous work from 10 years of effort can 
be utilized?

•Lessons learned
•POR - Substantial use
•RFP/EIS  - Partial use

3
How much longer will it take to deliver a new facility on the JEH site 
vs. using one of the three sites the FBI already said was acceptable?

•Previous timeline - site dependent
•Current timeline comparable to previous approach

5
Is the real reason the prior procurement was cancelled was because 
the FBI is opposed to moving to PG County?

•No

6
We know GSA spent approximately $20M on the last failed 
procurement; how much did the FBI spend?

•Approximately $7M of funds allocated to the project. 

PREVIOUS PROCUREMENT
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Subject: Re: FBI Qs
Date: Tue, 20 Feb 2018 09:42:58 -0500
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
To: Saul Japson - S <saul.japson@gsa.gov>
Cc: Michael Gelber - PD <michael.gelber@gsa.gov>, Jeff Post - S <jeffrey.post@gsa.gov>,  

Andrew Blaylock - OCIA <andrew.blaylock@gsa.gov>, Jessica Jennings - S 
<jessica.jennings@gsa.gov>,  Mary Gibert - AD <mary.gibert@gsa.gov>, Shapour Ebadi - 
WPS <shapour.ebadi@gsa.gov>

Message-ID: <CAFWj2MrJdWrEhNOVci5J6bnzDB6SuWu0owLcwY6tf0vVdKYG0w@mail.gmail.com>
MD5: ced22e87f06dc248105c1e63c3ba16da

Saul,

Not exactly sure which FBI fact sheet you are referring to. The one I am looking at does not reference 
the GSA FY16 funds because we have always set them aside.

-Aaron

On Tue, Feb 20, 2018 at 9:34 AM, Saul Japson - S <saul.japson@gsa.gov> wrote:

Thanks Aaron, looking at the FBI fact sheet that was developed, can you confirm that this $75 million 
balance was included in the calculations that resulted in the current FBI $2.175 billion ask?  The FBI 
slide deck seems to indicate that is, but our internal FBI fact sheet is not as clear.  

Saul

On Tue, Feb 20, 2018 at 7:34 AM, Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov> wrote:

All,

GSA has obligated $12.5 Million of the $75 Million appropriated in FY16. See the attached breakdown. 
The total obligations are slightly less then they were in August due to de-obligation of some contracts. 

We anticipate using existing project funds for planning and site evaluation under the new approach. 

On Sun, Feb 18, 2018 at 12:12 PM, Michael Gelber - PD <michael.gelber@gsa.gov> wrote:

FY2016 GSA FBI HQ project funds have been used for the project management activities.

funds (believe amount is $75 million).  What is the balance, how much has been obligated to date.

On Sun, Feb 18, 2018 at 10:52 AM, Saul Japson - S <saul.japson@gsa.gov> wrote:

Hi Michael - see question below regarding FBI FY16 funds. 

Sent from my iPhone

Begin forwarded message: 
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From: "Sarar, Ariana" <Ariana.Sarar@mail.house.gov> 
Date: February 17, 2018 at 9:28:23 PM EST 
To: Saul Japson - S <saul.japson@gsa.gov> 
Subject: FBI Qs

Hi Saul,

Has any of what was appropriated in FY16 in the FSGG bill been obligated? Those funds were for 
project management I believe? What have they been used on?

For the new plan that was just rolled out, what funding does GSA use for planning, site evaluation, etc.?

--

--

Aaron D. Hassinger, LEED AP
Project Executive
Office of Design and Construction
Public Buildings Service
National Capital Region 
U.S. General Services Administration
301 7th Street, SW, Room 7512
Washington, DC 20407
aaron.hassinger@gsa.gov

202-208-0382 (office)   

Aaron D. Hassinger, LEED AP
Project Executive
Office of Design and Construction
Public Buildings Service
National Capital Region 
U.S. General Services Administration
301 7th Street, SW, Room 7512
Washington, DC 20407
aaron.hassinger@gsa.gov

202-208-0382 (office)  
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